



Weekly Construction Update - #19

Dundonnell Wind Farm

Formation of the main access track



The Tilt Renewables team is underway with constructing the \$560 million Dundonnell Wind Farm located approximately 23 kilometres north-east of Mortlake, in the Western District of Victoria. AusNet Services are constructing 38 kilometres of 220kV transmission line and substation to which will connect the wind farm to the electricity network.

On the Wind Farm, the public road upgrade works along the eight kilometres of Woorndoo-Streatham Road is almost complete with minor works ongoing. Despite the wet conditions, crews have been in great form with the formation of the main access track from the compound to the quarry progressing well. Foundation excavations and works on setting up the site compound are continuing. It's business as usual down at the Quarry with the crushing and screening of rock material continuing, drill crews will also be on-site setting up for another blast.



Blue Gums Substation pad and site compound

At the Transmission Line worksite, transmission pole assembly continues with a total of 14 transmission poles erected. The fleet of eight boring machines are now in full swing, drilling holes through the harsh rock conditions along Castle-Carey Road. Delivery of the fourth batch of transmission line poles will commence this week. Earthworks at the Blue Gums substation are now complete with works commencing on the construction of the pad on which the substation will be built.

News Piece of the Week: *“Additional boring machinery will mobilise in the Castle-Carey Road ‘road reserve’ this week. Traffic control is in place and road users are reminded to take note of the reduced speed limit”*

