

19 WTG installations complete



Dundonnell Wind Farm BLADE VIEWING EVENT

Tilt Renewables invites you to view one of the Vestas V152-4.2MW 75 metre turbine blades which will be installed as part of the Dundonnell Wind Farm.

Wednesday 4 March, Woorndoo Recreation Reserve, 4pm – 6.30pm

Food and drink will be available by gold coin donation to a charity and Tilt Renewables staff will be on hand to answer any questions.

www.dundonnellwindfarm.com.au

The Tilt Renewables team is continuing with the construction of the \$560 million Dundonnell Wind Farm located approximately 23 kilometres north-east of Mortlake, in the Western District of Victoria. AusNet Services have constructed 38 kilometres of 220kV transmission line and a substation, which will connect the wind farm to the electricity network.

Event Invitation

Tilt Renewables will be holding a 'Blade Viewing Event' and invite the community to come and view the Vestas V150-4.2MW 73.7 metre turbine blade which will be installed as part of the Dundonnell Wind Farm.

Details: Wednesday 4 March, Woorndoo Recreation Reserve, 4pm – 6:30pm. Food and drink will be available by gold coin donation to a charity and Tilt Renewables staff will be on hand to answer any questions.

Turbine installation continues to progress with a total of 19 turbine installations complete. The turbines stand at 189m high to the tip of the blade, and have a rotor diameter of 150m, making them the largest rotors anywhere in Australia. Turbine tower installation is underway at another 17 locations, with tower sections and turbine component deliveries ongoing from Portland and Geelong. The civil crews are continuing at Dundonnell with the excavation of the 80th and final wind turbine foundation completed during the week. Cleanout and prep work continues at 14 foundation locations, 66 foundations have been poured and steel fixing is underway at multiple locations. The access track and cable networks continue to expand with around 50km of track now under construction and 34km of cable installed.

For the Connection Assets, construction is complete and the team is now focussed on rehabilitation and project close out works. During February and March there will be works to rehabilitate temporary construction areas along the transmission lines (e.g. revegetation around the base of each pole). AusNet services will be managing these works.

All roads are open again. The team is continuing a maintenance program over the coming month which will include repairing Boonerah-Estate Road.