

# Fortnightly Construction Update - # 60

## Dundonnell Wind Farm

### *The final install*



*Images supplied by Vestas*

The Tilt Renewables team is continuing with the construction of the \$560 million Dundonnell Wind Farm located approximately 23 kilometres north-east of Mortlake, in the Western District of Victoria. AusNet Services have constructed 38 kilometres of 220kV transmission line and a substation, which connects the wind farm to the electricity network.

The biggest project milestone yet has been reached with all 80 turbines now fully erected. This is a huge testament to everyone involved in the project to have achieved this during these unprecedented times, and only 5 days from baseline schedule. A rotation of 27 turbines continue to export electricity into the grid as part of this phase.

With site works nearing completion, focus is on rehabilitation and project close out works. There will be ongoing works to rehabilitate temporary construction areas along the transmission lines (e.g. re-vegetation around the base of each pole). AusNet services will be managing these works.

The team is also nearing completion of the road maintenance program, after which traffic conditions will return to normal.

**COVID-19:** While commissioning and rehabilitation works continue on site, specific measures are being implemented to reduce the risk of spread of COVID-19. Tilt Renewables and contractors are closely monitoring these measures and changes to the wider situation as they develop. The measures put in place will be frequently reviewed and amended as required.

**News Piece of the Week:** *“ We now have all 80 wind turbines fully erected at our Dundonnell Wind Farm in western Victoria – a testament to everyone involved to have achieved this momentous milestone during these unprecedented times, and only 5 days from our baseline schedule. That’s what getting it done looks like!”*