

Weekly Construction Update - #10

Dundonnell Wind Farm

Sealed 3km of Woorndoo-Streatham Rd



The Tilt Renewables team has commenced construction of the \$560 million Dundonnell Wind Farm located approximately 23km north-east of Mortlake, in the Western District of Victoria. AusNet Services have mobilised to the Mortlake industrial area and have commenced work on the 38km of 220kV transmission line and substation.

Construction activities on the **Wind Farm** are continuing with public road upgrade works progressing along the 8km of Woorndoo-Streatham Rd. The first 3km have now been sealed, pavement placed up to 4.5km and gravel delivered from the 4.5km-6km mark. Subgrade preparation is continuing along Track 1 inside the wind farm boundary from the site entry towards the quarry.

Over at the **Quarry**, crushing and screening of rock material has continued with the high quality material being used as construction material within the wind farm.

It was a fairly boring week over on the **Transmission Line** works, with 6 transmission pole foundations bored and poured. However over at the Blue Gums substation site activity has ramped up with clearing and earthworks commencing.

News Piece of the Week: “Our bi-monthly newsletter is now available on our website, or you can pick up a hard copy down at our Mortlake Local Shop Front, 97 Dunlop St, Mortlake”



Pouring of transmission pole foundations