



Excavation of turbine formation



12 transmission poles now assembled

Weekly Construction Update - #18 Dundonnell Wind Farm

03/06/2019

The Tilt Renewables team is underway with constructing the \$560 million Dundonnell Wind Farm located approximately 23 kilometres north-east of Mortlake, in the Western District of Victoria. AusNet Services are constructing 38 kilometres of 220kV transmission line and substation to which will connect the wind farm to the electricity network.

On the Wind Farm, the public road upgrade works along the 8 kilometres of Woorndoo-Streatham Road is almost complete with minor works ongoing. Foundation excavations and works on setting up the site compound are ongoing. Progress on access track works is still on track with track formation works from the compound on towards the quarry to occur this week. It's business as usual down at the Quarry with the crushing and screening of rock material continuing, drill crews will also be on-site setting up for the third blast.

At the Transmission Line worksite, transmission pole foundation construction continues with a total of 50 pole foundations poured. There will be 4 more boring machines arriving on-site during the week to assist drilling activities through the tough rock conditions. Twelve transmission poles have been assembled and lifted into place with more to continue this week depending on wind conditions.

News Piece of the Week: *“Additional boring machinery will mobilise in the Castle-Carey Rd road reserve this week. Traffic control is in place and road users are reminded to take note of the reduced speed limit”*

