



17/06/2019

Weekly Construction Update - #20

Dundonnell Wind Farm

Quarry material stockpiles



The Tilt Renewables team is underway with constructing the \$560 million Dundonnell Wind Farm located approximately 23 kilometres north-east of Mortlake, in the Western District of Victoria. AusNet Services are constructing 38 kilometres of 220kV transmission line and substation to which will connect the wind farm to the electricity network.

On the Wind Farm, the public road upgrade works along the eight kilometres of Woorndoo-Streatham Road is almost complete with minor works ongoing. 6 foundations have now been excavated with works on setting up the site compound ongoing. Works are continuing on the formation of the main access track from the site compound towards the quarry. It appears quarry crews might be stocking up for winter, with stockpiles of high quality material now forming following the crushing a screening of the quarry rock material. The third blast of the quarry is scheduled for Thursday this week.

At the Transmission Line worksite, 14 transmission poles have been erected and 50 foundations poured. The fleet of eight boring machines are now in full swing, drilling holes through the harsh rock conditions along Castle-Carey Road. Civil works at the Blue Gums substation have commenced with bored pier foundations poured at the pad and the final rock layer laid on the access track.

News Piece of the Week: *“Additional boring machinery will mobilise in the Castle-Carey Road ‘road reserve’ this week. Traffic control is in place and road users are reminded to take note of the reduced speed limit”*



Blue Gums Substation foundations

