



Stripping and compacting of the main access track

Weekly Construction Update - #6

Dundonnell Wind Farm

The Tilt Renewables team has commenced construction of the \$560 million Dundonnell Wind Farm located approximately 23km north-east of Mortlake, in the Western District of Victoria. AusNet Services have mobilised to the Mortlake industrial area and have commenced work on the 38km of 220kV transmission line and substation.

Construction activities on the **Wind Farm** are continuing to ramp up with the number of people and vehicles arriving to site growing every day. Over 5.5km of road section has been stripped and recompact as part of the Woorndoo-Streatham Road upgrade. Blasting activity inside the **Quarry** is expected to commence Tuesday this week. Blasting technicians on site will carry out small, controlled blasts to break up large rock inside the quarry area. All blasting activities will be undertaken and monitored by specialised professionals. These works will adhere to their respective safety and environmental regulations and standards.

Pre-construction activities on the overhead **Transmission Line** and substation continued this week. However, vegetation clearing and earthworks activities were hampered due the hot and dry weather conditions and Total Fire Ban days late in the week.

News piece of the Week: "Construction materials continued to flow in quick and fast this week with drainage pipes arriving on-site! "